
 
 

 

 

April 9, 2008 
Chip Humphrey 
Eric Blischke 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for March 2008 

Dear Mssrs. Humphrey and Blischke: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN MARCH 2008 

 
• On March 17, 2008 EPA approved the LWG’s proposed approach for prioritizing analyses for 

limited volumes of Round 3B stormwater outfall sediment trap samples.  The analytical 
laboratories have initiated analysis of these samples.    

Deliverables Approved by EPA 

• None 

Deliverables Submitted to EPA 

• March 14, 2008: Willamette Cove Sediment Data Report  
• March 24, 2008: Feasibility Study Chemical Mobility Testing Field Sampling Plan 
• March 21, 2008: Round 3B Comprehensive Sediment and Bioassay Testing Field Sampling 

Report 
 

Comments/Documents provided by EPA 

• March 13, 2008:  Comments on Round 3B Side-Scan Sonar Field Sampling Plan 
• March 20, 2008:  Comments on Section 10 – Preliminary Identification of iAOPCs, 

Comprehensive Round 2 Site Characterization Summary and Data Gaps Analysis Report  
• March 24, 2008:  Status of Round 3 Sampling Activities 
• March 28, 2008:  EPA Guidance on the Portland Harbor Feasibility Study 
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2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

EPA’s January 15, 2008 initial comments on the February 21, 2007 Comprehensive Round 2 Site 
Characterization Summary and Data Gaps Analysis Report indicated that comments on Appendix G – 
Toxicity Reference Values for the Baseline Ecological Risk Assessment would be provided by February 
15, 2008 and that comments on Appendix E – Food Web Model and Biota-Sediment Accumulation 
Factor (BSAF) Development and Section 11 – Conceptual Site Model and Associated Appendices I and J 
would be provided to the LWG by March 1, 2008.  EPA comments on these sections of the Round 2 
report have not yet been received by the LWG.  Receipt of these comments is necessary for the LWG to 
develop the draft RI report and early FS submittals by late 2008 and early 2009, respectively.   
 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

The following chemical analysis results were received and validated in March 2008:  

Round 3 Lamprey Ammocoete Toxicity Testing Phase 2 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 

March 
2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 30 0 100 100 
CAS PCP 32 0 100 100 
CAS Lindane 32 0 100 100 
CAS Diazinon 32 0 100 100 
CAS Aniline 31 0 100 100 
CAS Naphthalene 63 0 100 100 
CAS Copper 32 0 100 100 
CAS Copper, dissolved 32 0 100 100 
Round 3 Sediment Trap (Deployed in River) Event IV 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 

March 
2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 17 3 100 82 
CAS Metals 17 3 100 82 
CAS Butyltins 16 2 100 88 
CAS TPH 14 0 100 100 
CAS VOC 17 0 100 100 
CAS Dioxins 17 3 100 82 
CAS Pesticides 17 3 100 82 
CAS PCBs 14 14 100 0 
CAS SVOC 16 2 100 88 
CAS Herbicides 14 0 100 100 
CAS PAH-SIM 16 2 100 88 
Vista PCB congeners 17 0 100 100 
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Round 3B Stormwater Outfalls - Sediment Traps 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 

March 
2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 15 0 0 0 
CAS Metals 12 0 0 0 
CAS Pesticides 13 0 0 0 
CAS SVOC 13 0 0 0 
CAS Herbicides 10 0 0 0 
Round 3B Stormwater Outfalls (November Events I, II, III) 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 

March 
2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 15 0 100 100 
CAS Metals 13 0 100 100 
CAS Metals dissolved 12 0 100 100 
CAS Pesticides 2 0 100 100 
CAS Herbicides 8 0 100 100 
CAS PAH-SIM 11 0 100 100 
CAS Phthalate esters 3 0 100 100 
Vista PCB congeners 8 0 100 100 
Round 3B Stormwater Outfalls (January 2008 Storm Events I, II, III, IV, V) 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 

March 
2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 11 5 100 55 
CAS Metals 10 8 100 50 
CAS Metals dissolved 7 6 100 57 
CAS Herbicides 9 5 100 44 
CAS PAH-SIM 8 5 100 38 
CAS Phthalate esters 2 0 100 100 
Vista PCB congeners 10 10 100 0 
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Round 3B Biota 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 

March 
2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

Axys Dioxins 101 74 83 0 
Axys Pesticides 101 16 26 0 
Axys PCB congeners 101 27 37 0 
Axys Lipids 101 74 83 0 
CAS Metals 101 64 100 0 
CAS Butyltins 100 63 100 0 
CAS SVOC 100 63 100 0 
CAS PAH-SIM 101 64 100 0 
Round 3B Biota - Collocated Sediments 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 

March 
2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 32 0 100 100 
CAS Metals 32 0 100 100 
CAS Butyltins 32 0 100 100 
CAS Dioxins 32 0 100 100 
CAS Pesticides 32 0 100 100 
CAS PCBs 32 0 100 100 
CAS SVOC 32 0 100 100 
CAS Alkylated PAH 32 0 100 100 
Vista PCB congeners 32 2 100 94 
Round 3B Surface Sediments 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 

March 
2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 205 0 100 73 
CAS Metals 205 0 100 73 
CAS TPH 205 0 100 73 
CAS Dioxins 52 0 100 87 
CAS Pesticides 205 47 100 73 
CAS PCBs 205 0 100 73 
CAS SVOC 205 0 100 73 
CAS Alkylated PAH 205 0 100 73 
Vista PCB congeners 73 18 100 100 
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Round 3B Subsurface Sediments 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 

March 
2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

CAS Conventionals 226 22 100 0 
CAS Metals 226 22 100 0 
CAS TPH 226 22 100 0 
CAS Dioxins 31 17 100 0 
CAS Pesticides 226 134 100 0 
CAS PCBs 226 22 100 0 
CAS SVOC 226 23 100 0 
CAS PAH-SIM 96 8 100 0 
CAS Alkylated PAH 130 14 100 0 
Vista PCB congeners 95 73 100 0 
Round 2 Archived Sediments 

Lab Analyte Group 

Total # 
Samples 
for Task 

Data 
Received 

March 
2008 

% 
Analysis 
Complete 

% 
Validation 
Complete 

Vista PCB congeners 53 0 0 0 
      

4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work described in the ASOC that is potentially planned for April, May, June, and July 2008 includes the 
following: 

• April 2008: Round 3 Phase 2 Lamprey Toxicity Testing Report 
• April 2008: Round 3B Bioassay Testing Data Report 
• April 2008: Sediment Chemical Mobility Testing Quality Assurance Project Plan 
• May 2008: Round 3A In-River Sediment Trap Data Report 
• May 2008: Stormwater Loading Estimate Methods Report 
• June 2008: Round 3B Stormwater Field Sampling Report 
• June 2008: Additional Evaluation of Treatment Technologies Technical Memorandum 
 

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in 
upcoming months are listed in Table 1.   

 
5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on several documents that have been submitted to 
EPA as required by the ASOC; these and other documents are listed in Table 1.  The LWG requests 
document approvals to verify that the terms of the ASOC are being met and issues are resolved to 
maintain progress on the RI/FS.     
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If you have any questions, please give me a call at (206) 287-9130. 

Sincerely, 

 

Keith Pine 
LWG Technical Project Manager 

Copies: Jim Anderson, ODEQ (email only) 
Dick Pedersen, ODEQ (email only) 
Rick Kepler, ODFW (email only) 
Ted Buerger, USFWS (email only) 
Rob Neely, NOAA (email only) 
Ben Shorr, NOAA (email only) 
Preston Sleeger, DOI (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Jeff Baker, Confederated Tribes of Grand Ronde (email only) 
Tom Downey, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Sheila Fleming, Ridolfi (email only) 
LWG Repository 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 

 

Submittal 
Deadline2

Status/ Comments EPA Comments 
Target Date 

Round 1       
Conceptual Site Model 
Update 

9/17/2004 Submitted; EPA comments received 
1/13/2005 

  

Revised Conceptual Site 
Model Update Site 
Summaries 

10/10/2005 Summaries submitted 10/10/2005 for 
Gasco, Triangle Park, ExxonMobil, 
Marcom, Arkema, Gunderson, & Foss 
Brix 

EPA comments not 
anticipated 

Remaining Revised 
Conceptual Site Model 
Update Site Summaries 

2/28/2007 Summaries for Rhone-Poulenc and 
Siltronic submitted on 2/28/2007. 

4/30/2007 

Conceptual Site Model 
Update - Remaining 
Upland Site Summaries 

First batch: 
3/8/2005 

First batch submitted on 3/8/2005 First batch: 5/8/2005 

Second 
batch:  
3/8/2005 

Second batch submitted on 3/8/2005 Second batch:  5/8/2005 

Third batch: 
4/26/2005 

Third batch submitted on 4/26/2005 Third batch:  6/27/2005 

Fourth 
batch: 
4/26/2005 

Fourth batch submitted on 4/26/2005 Fourth batch:  6/27/2005 

Fifth batch: 
5/31/2005 

Fifth batch submitted on 5/31/2005 Fifth batch:  8/1/2005 

Sixth batch: 
5/31/2005 

Sixth batch submitted on 5/31/2005 Sixth batch: 8/1/2005 

Seventh 
batch: 
9/1/2005 

Seventh batch submitted on 9/2/2005 Seventh batch: 
10/31/2005 

Last batch: 
2/28/2007 

Last batch submitted 2/28/2007 Last batch: 4/30/2007 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Compilation of 
Information for Sources 
Between RM 11 and 
11.6 East Bank of 
Portland Harbor 

November 
2007 

Submitted to EPA and DEQ 
11/21/2007 

  

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling 
of Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling 
of Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG submitted a 
response to EPA's comments on the 
11/23/2005 version of the QAPP 
addendum.  The LWG has not heard 
back from EPA on that response.  The 
LWG believes that a final QAPP in not 
required. 

  

Hydro/Sed Modeling     
Phase 2 Recalibration 
Results: Hydrodynamic 
Sedimentation Modeling 
for the Lower 
Willamette River 

12/8/2006 Submitted 12/8/2006: EPA comments 
received 4/3/2007 

  

Groundwater Pathway     
Draft Round 2 
Groundwater Pathway 
Assessment Sampling 
and Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments 
received 6/3/2005 

  

Round 2 Groundwater 
Pathway Assessment 

TBD This response to comments is on hold 
pending resolution of ongoing TZW 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Sampling and Analysis 
Plan - Response to EPA 
Comments 

framework discussions with EPA 
related to Round 3 data gap 
identification. 

Revised Round 2 
Groundwater Pathway 
Assessment Sampling 
and Analysis Plan 
(including Appendix A - 
Site Summaries and 
Appendix B - Pilot Study 
Data Report) 

TBD Revision of the Round 2 GWPA SAP is 
on hold pending resolution of ongoing 
TZW framework discussions with EPA 
related to Round 3 data gap 
identification. 

  

Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments 
received 6/10/2005 

  

Revised Round 2 FSP 
for Sampling of 
Shoreline Seeps at 
Human Use Beaches 

No longer 
needed 

The only seep determined to pose a 
potentially complete exposure pathway 
is discharge from Outfall 22B.  The 
existing data from Outfall 22B include 
the upland COIs and meet the data 
quality requirements for risk evaluation 
(Category 1/QA2).  Based on the 
Round 2 Report evaluations, no 
additional seep data are needed.  
Therefore, this FSP is no longer 
needed. 

  

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: 
Transition Zone Water 
FSP 

3/27/2006 Redline version submitted 3/27/2006; 
final to be submitted following 
approval or comments from EPA 

4/28/2006 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: 
Supplement to QAPP 
Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional 
approval of proposed changes to the 
QAPP addendum received from EPA 
on 9/30/2005. 

  

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006   

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006   

Natural Attenuation     
Step 2 Natural 
Attenuation Evaluation 
Report 

No longer 
needed 

EPA’s proposed fate and transport 
modeling approach will provide the 
needed evaluation on monitored natural 
recovery (MNR).  We propose that 
model be used to identify any further 
MNR data gaps and evaluations once it 
is up and running. 

  

Tech Memos       
Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments received 
3/18/2005. On 6/10/2005, EPA directed 
the LWG to submit the final TRV 
Selection TM with the PRE. 

  

AE08-04 
 

Page 10



 
 

 

Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA directed 
the LWG to submit the final PRE 
approach TM with the PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

  

Revised 
Comprehensive ERA 
Approach TM 

TBD In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this 
deliverable.  The LWG has not heard 
back from EPA on this proposal. 

  

Process for Derivation 
of PRGs TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is not 
required. 

3/21/2005 

Response to EPA 
Comments on Process 
for Derivation of PRGs 
TM 

9/1/2006 Submitted 9/1/2006   

Draft Approach to 
Determining 
Background for the 
Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments 
received 6/5/2006; revised tech memo 
required. 

5/2/2006 

Revised Approach to 
Determining 
Background for the 
Portland Harbor 
Superfund Site 

7/20/2006 LWG response to EPA comments was 
submitted on 7/14/2006.  Further 
discussion with EPA is required before 
the tech memo can be revised. 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Process for Delineating 
the Extent of 
Contamination 
Upstream and 
Downstream of the ISA 

  
  

The approach for Delineating the 
Extent of Contamination Upstream and 
Downstream of the ISA will be 
provided in the Draft RI Report 

  

  
COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this 
deliverable.  The LWG has not heard 
back from EPA on this proposal. 

  

Ecological Risk Assessment     
Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments 
received 4/28/2006, a revised PRE is 
not required 

11/8/2005 

Bioassay Data Report 4/15/2005 Submitted 4/8/2005 6/7/2005; EPA comments 
not anticipated 

Round 2 Benthic 
Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA comments 
received 7/6/2006 

5/16/2006 

Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas 
Models for Application 
to the Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA comments 
received 3/10/2006 

1/3/2006 

Response to EPA 
comments on Food Web 
Modeling Report: 
Evaluating Trophic 

4/21/2006 Submitted 4/21/2006   
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Trace and the Arnot and 
Gobas Models for 
Application to the 
Portland Harbor 
Superfund Site 

Revised Ecological 
Water Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 
9/27/06.  Additional revisions were 
submitted on 10/13/2006. 

7/9/2006; delay in receipt 
of EPA comments or 
approval of this submittal 
will impact the project 
schedule 

Feasibility Study 
2003 Sediment Stake 
Results Report 

4/16/2004 Submitted EPA comments not 
anticipated 

Draft Disposal Site 
Inventory Preliminary 
Screening Report 

7/12/2004 Submitted 9/10/2004; project 
schedule not yet impacted 
by lack of comments on 
this submittal 

Revised Facility Siting 
Report

August 
2008  

   

Literature Survey of 
Treatability Studies 

October 
2007 

Submitted 10/31/2007.  EPA comments 
received 2/15/08. 

Jan-08 

Additional Evaluation of 
Treatment Technologies 
Tech Memo

June 2008      

 

Sediment Chemical 
Mobility Testing FSP 

3/24/2008 Submitted 3/24/2008   
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Sediment Chemical 
Mobility Testing QAPP 

April 2008    

Side-scan Sonar FSP January 
2008 

Submitted 1/18/08   

Revised Side-scan Sonar 
FSP

4/28/2008 On March 31, 2008 EPA approved 
changing the submittal date to April 28, 
2008.

 

 

 

 

General Field/Data/RI Reporting 

Validated Analytical 
Results 

90 days 
following 
completion 
of each 
sampling 
activity 

    

Round 2 Surface 
Sediment Field 
Sampling Report 

1/4/2005 Submitted 3/7/2005; EPA comments 
not anticipated 

Round 2A Subsurface 
Sediment Field 
Sampling Report 

1/10/2005 Submitted 3/11/2005; EPA 
comments not anticipated 

Round 2A Event 1 
Surface Water Field 
Sampling Report 

1/31/2005 Submitted 4/1/2005; EPA comments 
not anticipated 

Round 2A Winter 2005 
Surface Water Field 
Sampling Report 

5/16/2005 Submitted 7/15/2005; EPA 
comments not anticipated 

Round 2A Summer 2005 
Surface Water Field 
Sampling Report 

9/19/2005 Submitted 11/19/2005; EPA 
comments not anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Round 2 Subyearling 
Chinook Tissue 
Collection Field 
Sampling Report 

7/18/2005 Submitted 7/18/2005 9/16/2005; EPA 
comments not anticipated 

Round 2 Multiplate 
Tissue Field Sampling 
Report 

11/23/2005 Submitted 11/23/2005 1/13/2006; EPA 
comments not anticipated 

Draft Round 2 Sediment 
Site Characterization 
Summary Report 

7/15/2005 Submitted 7/15/2005 9/13/2005; EPA 
comments not anticipated 

Draft Round 2 Surface 
Water Data Report for 
November 2004 and 
March 2005 Sampling 
Events 

10/17/2005 Submitted 10/17/2005 12/16/2005; EPA 
comments not anticipated 

Round 2B Subsurface 
Sediment Field 
Sampling Report 

12/28/2005 Submitted 12/29/2005 2/24/2006; EPA 
comments not anticipated 

Round 2 Transition 
Zone Water Field 
Sampling Report 

1/31/2006 Submitted 1/31/2006 4/3/2006; EPA comments 
not anticipated 

Round 2 Benthic 
Invertebrate Field 
Sampling Report 

2/20/2006 Submitted 2/20/2006 4/21/2006; EPA 
comments not anticipated 

Round 2 Surface Water 
Site Characterization 
Summary Report 

4/24/2006 Submitted 4/24/2006 6/23/2006 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Round 2 Juvenile 
Chinook Tissue Data 
Report 

3/31/2006 Submitted 3/31/2006 5/29/2006; EPA 
comments not anticipated 

Round 2A Surface 
Sediment PCB 
Congeners Data Report 

4/10/2006 Submitted 4/10/2006 6/9/2006; EPA comments 
not anticipated 

Round 2A Archived 
Subsurface Sediment 
Data Report 

5/5/2006 Submitted 5/8/2006 7/7/2006; EPA comments 
not anticipated 

Round 2B Subsurface 
Sediment Data Report 

5/22/2006 Submitted 5/22/2006 7/21/2006; EPA 
comments not anticipated 

Round 2 Multiplate 
Invertebrate Tissue 
Data Report 

6/12/2006 Submitted 6/12/2006 8/11/2006; EPA 
comments not anticipated 

Round 2 
Hydrodynamic/Sediment 
Transport Modeling 
Data Collection Field 
Sampling Report 

6/19/2006 Submitted 6/19/2007 10/2/2006; EPA 
comments not anticipated 

Round 2 Benthic Tissue 
and Sediment Data 
Report 

9/6/2006 Submitted 9/6/2006 11/6/2006; EPA 
comments not anticipated 

Round 2 Transition 
Zone Water Site 

8/7/2006 Submitted 8/7/2006 11/6/2006 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Characterization 
Summary Report 

Comprehensive Round 
2 Site Characterization 
Summary and Data 
Gaps Analysis Report 

2/21/2007 Submitted 2/21/2007 Comments received 
1/15/08 on Sections 1-9 
and Appendices A, B, C, 
D, F, and G 

ROUND 3       

SURFACE WATER       
Round 3 January 2006 
High-flow Event Surface 
Water Field Sampling 
Report 

3/22/2006 Submitted 3/27/2006 5/22/2006; EPA 
comments not anticipated 

Round 3 January 2006 
Surface Water Sampling 
Event Data Report 

10/23/2006 Submitted 10/23/2006 12/22/2006; EPA 
comments not anticipated 

Round 3A September 
2006 Low-flow Event 
Surface Water Sampling 
Field Sampling Report 

12/8/2006 Submitted 12/8/2006 2/6/2007; EPA comments 
not anticipated 

Round 3A November 
2006 Stormwater Runoff 
Event Surface Water 
Sampling Field 
Sampling Report 

1/15/2007 Submitted 1/15/2007 3/16/2007; EPA 
comments not anticipated 

Round 3A 2007 High 
Flow Surface Water 

5/9/2007 Submitted 04/30/07 TBD; EPA comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Field Sampling Report 

Round 3A Surface 
Water Data Report for 
September 2006 Low-
flow Event add 
November 2006 
Stormwater Runoff 
Event  

5/21/2007 Submitted 5/21/2007 TBD; EPA comments not 
anticipated 

Round 3A 2007 High 
Flow Surface Water 
Data Report 

October 
2007 

Submitted 10/15/2007 TBD; EPA comments not 
anticipated 

TZW       

Round 3 Gunderson 
TZW Field Sampling 
Report 

December 
2007 

Submitted 12/21/07 TBD: EPA comments not 
anticipated 

BIOTA       

Round 3 Lamprey 
Ammocoete Tissue 
Collection Field 
Sampling Report 

12/15/2006 Submitted 12/15/2006 2/16/2007; EPA 
comments not anticipated 

Round 3 Sturgeon Field 
Sampling Report  

5/7/2007 Submitted 05/07/07 TBD; EPA comments not 
anticipated 

Round 3 Lamprey 
Ammocoete Phase 1 
Toxicty Testing Data 
Report (and comment 
responses) 

4/6/07 Submitted 04/06/07 6/8/2007 

Round 3 Lamprey 
Ammocoete Tissue 
Testing Data Report  

August 
2007 

Submitted 08/24/07 TBD; EPA comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Juvenile Lamprey 
Tissue Data 
Interpretation 
Memorandum 

September 
2007 

Submitted 09/12/07 TBD 
  

  
Round 2 Mussels Data 
Report  

October 
2007 

Submitted 10/1/2007   

Round 3 Phase 2 
Lamprey Toxicity 
Testing Report 

April 2008 Data report due within 120 days of 
completion of each phase of testing per 
Phase 1 FSP. 

  

Round 3B Biota Field 
Sampling Report 

February 
2008 

Submitted 2/15/08   

Round 3 Sturgeon Data 
Report 

2/13/2008 Submitted 2/29/08   

Round 3B Bioassay 
Testing Data Report

April 2008 Data report due within 60 days of 
receipt of the validated bioassay 
laboratory data report per Round 3B 
FSP.

   

 

 

STORMWATER       

Round 3A Field 
Sampling Plan: 
Stormwater Sampling 

2/7/2007 Submitted 2/7/2007; approved by EPA 
on 2/15/2007 with comments. 

  

Round 2 QAPP 
Addendum 8: Round 3A 
Stormwater Sampling 

2/7/2007 Submitted 2/7/2007; approved by EPA 
on 2/15/2007 with comments. 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Round 3A Upland 
Stormwater Field 
Sampling Report 

December 
2007 

Submitted 12/05/07 1/31/2008 

Stormwater Field 
Sampling Report 

6/16/2008     

Stormwater Data Report September 
2008

 

 

    

Stormwater Loading 
Estimate Methods 
Report 

May 2008     

SEDIMENT       
Round 3A Sediment 
Upstream / Downstream 
Field Sampling Report 

4/9/2007 Submitted 04/09/07 TBD; EPA comments not 
anticipated 

Round 3B Field 
Sampling Plan:  
Sediment Sampling and 
Benthic Toxicity Testing 

  Submitted 5/4/2007 TBD; 

  
  

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling Plan 
Technical Approach 

  
Submitted 5/25/2007 TBD 

  

  
Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum 

  Submitted 5/25/2007 TBD 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memornadum 

August 
2007 

Submitted 8/29/07 TBD 

Round 3A Sediment 
Upstream / Downstream 
Data Report 

8/6/2007 Submitted 7/30/07 TBD; EPA comments not 
anticipated 

  
  

Round 3A Sediment 
Radioisotope Data 
Report 

November 
2007 

Submitted 11/16/2007   

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 
2007 

Submitted 12/17/2007   

Round 3B 
Comprehensive 
Sediment and Bioassay 
Testing Field Sampling 
Report 

March 2008 Submitted 3/21/2008   

Willamette Cove Data 
Report 

March 2008 Submitted 3/14/2008   

SEDIMENT TRAP (IN-RIVER)     

Round 3A Sediment 
Trap Sampling Quarter 
1 Field Report 

April 2007 Submitted 04/16/2007 TBD; EPA comments not 
anticipated 

Round 3A Sediment 
Trap Sampling Quarter 
2 Field Report 

August 
2007 

Submitted 08/07/2007 TBD; EPA comments not 
anticipated 

Round 3A Sediment 
Trap Sampling Quarter 
3 Field Report 

October 
2007 

Submitted 10/25/2007   
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable1

 Submittal 
Deadline2

 

Status/ Comments EPA Comments 
Target Date 

Round 3A Sediment 
Trap Sampling Quarter 
4 Field Report 

January 
2008 

Submitted 1/24/2008   

Sediment Trap Data 
Report 

August 
2008 

   Due 120 days after 
sampling and analysis is 
done. Submittal deadline 
assumes data posted in 
April. 

FATE & TRANSPORT     

Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; response to 
comments being prepared bt the LWG 

EPA comments received 
10/15/07 

F&T Surface Sediment 
FSP – Addendum to 3B 
Sediment FSP  

December 
2007 

Submitted 12/10/2007 EPA comments received 
1/2/08.  1/16/08 LWG 
agreed with EPA not to 
perform the sampling 

CULTURAL RESOURCES     
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point in the 
project 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
Only deliverables due within the next four months are shown.  
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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